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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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30-105-04EXCEPTION TO SF 30

APPROVED BY OIRM 11-84
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Prescribed by GSA

FAR (48 CFR) 53.243

Reference PR# 0010490634-0001

The purpose of this modif ication is to:

1) Modify the delivery date of CLIN 0001 from 29 AUG 14 to 31 DEC 14

2) Include w eekly progress reports due to Government Technical Point of Contact in scope. See addition to scope C.5.1.1.

3) All other terms and conditions remain the same.
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BY 31-Oct-2014
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9B. DATED (SEE ITEM 11)
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10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

28-Apr-2014

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  is extended, is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT  MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

MUTUAL AGREEMENT OF PARTIES FAR 41.103(B)

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not,   X is required to sign this document and return 1 copies to the issuing office.
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 where feasible.)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  

         

SUMMARY OF CHANGES   
 

 

SECTION SF 1449 - CONTINUATION SHEET  

 

DELIVERIES AND PERFORMANCE  

 

The following Delivery Schedule item for CLIN 0001 has been changed from: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  

          

  POP 25-APR-2014 TO 

29-AUG-2014  

N/A  TARDEC 

JANA WALSH 

JANA WALSH 

RDTA-RS 

JANA.WALSH@US.ARMY.MIL 

WARREN MI 48397-5000 

1-586-282-8175 

FOB:  Destination  

W91ATL  

  

 

To: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  

          

  POP 25-APR-2014 TO 

31-DEC-2014  

N/A  TARDEC 

JANA WALSH 

JANA WALSH 

RDTA-RS 

JANA.WALSH@US.ARMY.MIL 

WARREN MI 48397-5000 

1-586-282-8175 

FOB:  Destination  

W91ATL  

  

 

 

 

The following have been modified:  

        STATEMENT OF WORK 

STATEMENT OF WORK  
C.1 Overview:  

TARDEC Ground Systems Survivability requires the contractor to provide Project Engineer services 

under the Computer Systems Design Services under NAICS CODE 541512. The purpose of this 

effort is the development of an Advanced Battery Charger Computer. A quantity of four (4) 2000 

Watt (2-KW) Battery Charger Computer Systems, This will include an option to purchase up to 20 

Battery Charger Computer Systems in total. The design for the systems is based upon US 

Government technical data package that will be provided, along with associated middleware, to the 

contractor upon contract award. The required period of performance is 14 weeks.  

C.2 Task Descriptions:  
2.1 The contractor shall fabricate and deliver four 2-KW Battery Charger Computer Systems based 

upon US Government technical data package.  
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2.2 The contractor shall validate the middleware on each of the Battery Charger Computer Systems 

prior to Government Acceptance.  

C.3 Deliverables:  
3.1 Quantity: Four (4) 2KW Battery Charger Computer Systems.  

C.4 Schedule:  
All effort performed under Task Order 0001 shall be completed by 31 DEC 14 

C.5 MEETINGS/REVIEWS/REPORTS.  
C.5.1. PROGRAM REVIEWS. During the course of this Contract, there shall be Bi-weekly 

reviews via telephone (Tel-Con) to provide program status. A meeting day/time will be mutually 

agreed upon by the contactor and the TARDEC Contracting Officer’s Representative (COR). The 

COR will arrange the Tel-Con and provide a call in phone number.  

C.5.1.1. Weekly Update Progress Reports: The contractor shall provide the Government 

Technical Point of Contact weekly progress reports indicating progress and how the contractor will 

meet the delivery schedule. 

C.5.2. FINAL SCIENTIFIC AND TECHNICAL REPORT. The Report shall include:  
1. A summary of the results of the characterization and analysis of the charger function.  

2. Any issues discovered during the build and corrected action taken,  

3. Recommendations that would make the unit more manufacturable,  
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4. Recommendations that would improve the shock/vibration durability  

5. Contract cost summaries.  

 

The Final Report shall be in a mutually agreeable format and be delivered within 30 days after the 

completion of the program, IAW CDRL A001. See attachment.  

C.6 Government Furnished Information:  

7.1. 2KW Battery Charger Technical Data Package and associated controller middleware.  

C.8 Period of Performance: 14 weeks after date of contract award.  

Place of Performance:  

TARDEC  

Building 200  

6501 E. Eleven Mile Rd  

Warren, MI 48397-5000 

  

 

(End of Summary of Changes)  

 


